

Executive Intelligence Report

Project · NH66 Highway Slope Protection

Location · Kerala, India

Generated · June 14, 2026 · 18:21

AUTHENTICITY VERIFICATION

Scan to verify this report on the live platform

The QR resolves to a public endpoint that re-verifies the Ed25519 passport signatures and SHA-256 audit chain against live records — no login required.



Verifiable Digital Product Passport (DPP)

Ed25519 signed · SHA-256 hash-chained audit · Trust-registry accredited issuer

Executive Dashboard

PROJECT HEALTH	READINESS	COMPLIANCE	SUPPLIER HEALTH	OPEN RISKS
Grade D 43/100	49% High	60% 3/5 valid	60% on-time rate	7 2 blockers

EXECUTIVE SUMMARY

NH66 Highway Slope Protection is currently high risk at 49% readiness, with 2 blocking issue(s) preventing release. Compliance and verification gaps must be cleared before material can be released to site.

KEY RISKS

- ETA Conformity Certificate for Rockfall Barrier Panel is expiring soon.
- Material Compatibility Report for Cementitious Slope Protection Mat is expired.
- Slope Design Approval for Gabion Basket System is 3 day(s) overdue.
- Drainage Layout Approval for Geocomposite Drainage Mat is 1 day(s) overdue.
- Coastal GeoSupply delivery for Geocomposite Drainage Mat is 2 day(s) overdue.

RECOMMENDED ACTIONS

- Contact BuildChem QA Lab for certificate renewal
- Re-test or replace Cementitious Slope Protection Mat (batch NH66-CSP-03) from BuildChem Labs
- Contact BuildChem Labs for revised delivery date for Cementitious Slope Protection Mat
- Plan renewal of ETA Conformity Certificate with TUV Rheinland India before expiry
- Escalate Slope Design Approval to Engineering

EXPECTED OUTCOME

If all 7 action(s) are completed, readiness improves from 49% to 87%.

Material Intelligence

Every material registered on this project, with verification status and release risk.

MATERIAL / BATCH	SUPPLIER	STATUS	RISK	PASSPORT
Rockfall Barrier Panel Batch NH66-RBP-11	GeoStruct Materials	VERIFIED	● Low	PP-1-1
Gabion Basket System Batch NH66-GB-05	Kerala Infra Metals	PENDING	● Medium	PP-1-2
High-Tensile Anchor Rod Batch NH66-AR-18	SlopeSecure India	VERIFIED	● Low	PP-1-3
Geocomposite Drainage Mat Batch NH66-GDM-09	Coastal GeoSupply	PENDING	● Medium	PP-1-4
Cementitious Slope Protection Mat Batch NH66-CSP-03	BuildChem Labs	FAILED	● High	PP-1-5

Product Passports

A Digital Product Passport for each material — issuer-signed and verifiable.

Cementitious Slope Protection Mat

DPP PP-1-5

SUPPLIER

BuildChem Labs

BATCH

NH66-CSP-03

ORIGIN

Kerala, India

COMPLIANCE SCORE

52/100

SUSTAINABILITY SCORE

50/100

CARBON FOOTPRINT

0.9 kg CO₂e/kg



Gabion Basket System

DPP PP-1-2

SUPPLIER

Kerala Infra Metals

BATCH

NH66-GB-05

ORIGIN

Kerala, India

COMPLIANCE SCORE

78/100

SUSTAINABILITY SCORE

68/100

CARBON FOOTPRINT

1.2 kg CO₂e/kg



Audit Trail

■ SHA-256 CHAIN VERIFIED

5 of 5 audit records re-hashed and verified at report time.

RECENT EVENTS

- **Material Created**
2026-06-14 02:31 · by System · hash fd1591f39d...
Cementitious Slope Protection Mat batch NH66-CSP-03 registered from BuildChem
- **Material Created**
2026-06-14 02:31 · by System · hash e34edb4bb0...
Geocomposite Drainage Mat batch NH66-GDM-09 registered from Coastal GeoSupply.
- **Material Created**
2026-06-14 02:31 · by System · hash 520a188d12...
High-Tensile Anchor Rod batch NH66-AR-18 registered from SlopeSecure India.
- **Material Created**
2026-06-14 02:31 · by System · hash ef08d86425...
Gabion Basket System batch NH66-GB-05 registered from Kerala Infra Metals.
- **Material Created**
2026-06-14 02:31 · by System · hash 6973c65165...
Rockfall Barrier Panel batch NH66-RBP-11 registered from GeoStruct Materials.

AI Executive Intelligence

Generated from live project data — root causes, predicted impact, and prioritized actions.

ROOT CAUSE ANALYSIS

- Expired Material Compatibility Report — Blocking material release for Cementitious Slope Protection Mat
- Cementitious Slope Protection Mat failed verification — Cementitious Slope Protection Mat cannot be used on site — needs replacement or re-test
- Cementitious Slope Protection Mat delivery delayed by 5 day(s) — Cementitious Slope Protection Mat not on site — work sequence disrupted
- ETA Conformity Certificate expiring in 18 day(s) — Rockfall Barrier Panel will be blocked when certificate expires
- Slope Design Approval overdue by 3 day(s) — Gabion Basket System waiting for Slope Design Approval — installation delayed

PREDICTED IMPACT (IF UNRESOLVED)



RECOMMENDED PRIORITIES

- Contact BuildChem QA Lab for certificate renewal
- Re-test or replace Cementitious Slope Protection Mat (batch NH66-CSP-03) from BuildChem Labs
- Contact BuildChem Labs for revised delivery date for Cementitious Slope Protection Mat
- Plan renewal of ETA Conformity Certificate with TUV Rheinland India before expiry
- Escalate Slope Design Approval to Er. Anoop Varghese for immediate sign-off